## CONFIDENTIAL

TO: Inspection Branch/PD/OL	DATE: 22 March 1960
FROM: Chief, Engineering Staff, OC	REPORT NO.: 5  (II final, so state)
Contractor	Equipment-UNCLASSIFIED Classification Contract-SECRET
No. of Prototypes Contract  The Contractor is on schedule Yes  The Contractor will remain within his alloca  An extension of time will be necessary	No ted funds Yes No
All phases of the technical progress are sat  The overall performance of this contractor i  REV DATE 2 APR BY 064540  OMP 033 OPI 56 TYPE 02  LASS 5 PAGES    REV CLASS C	isfactory X Yes No
NOTE: If unsatisfactory or subject to improcomments.  Comments	
Recommended Action Continue monitoring this  Date of Visit to Contractor's Plant	
APPROVED:	Inspected by: Division: OC-E/R+D-EP
Chief, Engineering Staff, OC	Extension: